COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 06/ 2003

ESTI MATE SUMVARY 13:41: 31
CONTI D C13369 ESTI MATE NO. 0012 PROG SPEC YR 1999
PCN: 13369- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 199.0 DAYS TIVE ALLOW 200 WORK DAYS
KEN PRATT BLVD: US 287 - SH 119 PERCENT TIME:  99.50 ORI G TIME ALLOW 180 WORK DAYS
PROJIECT NO. STU 1192- 010
KEN PRATT BLVD: US 287 - SH 119
NAVE OF ROAD: SH 119
PROQJIECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
HAMON CONTRACTORS, | NC. PAY PERI OD ENDI NG 02/ 06/ 2003 DATE TI ME STARTED 12/03/2001
5670 FRANKLI N STREET DATE LET 10/ 25/ 2001 DATE WORK BEGAN
DATE AWARDED 11/13/ 2001 DATE TI ME SToPPED 01/10/2003
DATE CONTRACT EXECUTED  11/28/2001 DATE ACCEPTED 01/10/ 2003
DENVER CO 80216 303- 297- 0340 DATE NOTI CE TO PROCEED 12/ 03/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 5,742, 234.58 PARTI Cl PATI NG $ 5,729, 087. 28 $ 65, 101. 09
AWARD PRQJECT AMT: $  4,848,631. 79 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 99. 77% TOTAL EARNI NGS 5,729, 087. 28 65, 101. 09
FUNDS AVAI LABLE: $ 13, 147.30 STOCKPI LED MATERI ALS 0. 00 -4,533. 67
GROSS EARNI NGS 5,729, 087. 28 60, 567. 42
TOTAL CLAI VB $ 0. 00 RETAI NAGE -54,470.71 -475.41
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5,674, 616. 57 60, 092. 01
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 5,674, 616. 57 60, 092. 01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 60, 092. 01

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13369 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13369-BI D ESTI MATE RUN 02/ 06/ 2003
PRQIECT: STU 1192-010 ESTI MATE NO 0012 13:41:31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 201-00000 *CLEARI NG AND GRUBBI NG 1. 000 1.000
LS 0. 000 0. 00
60, 000. 00000 1. 000 60, 000. 00
0010 202-00000 REMOVAL COF STRUCTURES AND OBSTRUCTI ONS 0. 888 0.820
LS 0. 068 4, 420. 00
65, 000. 00000 0. 888 57,720. 00
0015 202-00001 REMOVAL OF STRUCTURE 7.000 7.000
EACH 0. 000 0. 00
800. 00000 7.000 5, 600. 00
0020 202-00010 *REMOVAL OF TREE 28. 000 28. 000
EACH 0. 000 0. 00
370. 00000 28. 000 10, 360. 00
0025 202-00027 REMOVAL OF RI PRAP 187. 500 187.500
SY 0. 000 0. 00
16. 00000 187. 500 3, 000. 00
0030 202-00035 *REMOVAL OF Pl PE 155. 000 0. 000
LF 155. 000 1, 550. 00
10. 00000 155. 000 1, 550. 00
0035 202-00201 REMOVAL OF CURB DELETED FM 105 0. 000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0. 00
0040 202-00220 REMOVAL COF ASPHALT NAT 2, 730. 200 2,730. 200
SY 0. 000 0. 00
2.50000 2,730. 200 6, 825.50
0045 202-01000 REMOVAL OF FENCE 870. 000 870. 000
LF 0. 000 0. 00
1. 40000 870. 000 1,218.00
0050 202-04100 ABANDON WELL 1.000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1.000 1, 500. 00
0055 203-00040 UNCLASSI FI ED EXCAVATI ON ( SPECI AL) 11, 828. 000 11, 828. 000
CcY 0. 000 0. 00

3. 00000 11, 828. 000 35, 484. 00



CONTI D: C13369 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13369- BI D ESTI MATE RUN 02/ 06/ 2003
PRQJECT: STU 1192- 010 ESTI MATE NO 0012 13: 41: 31

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-00060  *EMBANKVENT MATERI AL ( COMPLETE | N PLACE) 85, 815. 000 85, 815. 000
cY 0. 000 0.00
6. 00000 85, 815. 000 514, 890. 00
0065 203-00062  EMBANKMENT MATERI AL ( COVPLETE | N PLACE) (SPECIAL) 11, 154. 000 11, 154. 000
cy 0. 000 0.00
10. 00000 11, 154. 000 111, 540. 00
0070 203-01597  POTHOLI NG 24. 000 18. 000
HOUR 6. 000 930. 00
155. 00000 24. 000 3, 720. 00
0075 206-00000 STRUCTURE EXCAVATI ON 8, 495. 000 8, 495. 000
cy 0. 000 0.00
4. 00000 8, 495. 000 33, 980. 00
0080 206-00100 STRUCTURE BACKFI LL (CLASS 1) 1, 056. 000 1, 056. 000
cY 0. 000 0.00
20. 00000 1, 056. 000 21, 120. 00
0085 207-00205 TOPSO L DELETED FM 105 0. 000 0. 000
cY 0. 000 0.00
3. 00000 0. 000 0. 00
0090 208-00011 *ERCSI ON BALES (WEED FREE) DELETED FM 105 0. 000 0. 000
EACH 0. 000 0.00
11. 50000 0. 000 0. 00
0095 208-00020 *SILT FENCE 2, 944. 000 2, 944. 000
LF 0. 000 0.00
1. 25000 2, 944. 000 3, 680. 00
0100 208-00030  SEDI MENT BASI N 1. 000 1. 000
EACH 0. 000 0.00
2, 000. 00000 1. 000 2, 000. 00
0105 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 1. 000 1. 000
EACH 0. 000 0.00
600. 00000 1. 000 600. 00
0110 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 1. 000
LS 0. 000 0.00
1, 700. 00000 1. 000 1, 700. 00



CONTI D: C13369 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13369- BI D ESTI MATE RUN 02/ 06/ 2003
PRQJECT: STU 1192- 010 ESTI MATE NO 0012 13:41: 31

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 1. 000
LS 0. 000 0.00
3, 000. 00000 1. 000 3, 000. 00
0120 210-00810 *RESET GROUND SI GN 2. 000 2.000
EACH 0. 000 0. 00
100. 00000 2.000 200. 00
0125 212-00006  *SEEDI NG ( NATI VE) DELETED FM 105 0. 000 0. 000
ACRE 0. 000 0.00
480. 00000 0. 000 0. 00
0130 213-00002 *MJILCH NG (WEED FREE HAY) DELETED FM 105 0. 000 0. 000
ACRE 0. 000 0. 00
376. 00000 0. 000 0. 00
0135 213-00061  *MJILCH TACKI FI ER DELETED FM 105 0. 000 0. 000
LB 0. 000 0.00
2. 00000 0. 000 0. 00
0140 214-01010 *BRUSH LAYER CUTTI NG DELETED FM 105 0. 000 0. 000
EACH 0. 000 0. 00
3. 75000 0. 000 0. 00
0145 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) DELETED FM 105 0. 000 0. 000
5% 0. 000 0.00
1. 65000 0. 000 0. 00
0150 217-00000  *HERBI Cl DE TREATMENT 36, 522. 000 36, 522. 000
sy 0. 000 0. 00
0. 03000 36, 522. 000 1, 095. 66
0155 217-00020  *HERBI Cl DE TREATMENT 4. 000 4. 000
HOUR 0. 000 0.00
90. 00000 4. 000 360. 00
0160 250-00010  *ENVI RONVENTAL HEALTH AND SAFETY MANAGEMENT 0. 500 0. 300
LS 0. 200 600. 00
3, 000. 00000 0.500 1, 500. 00
0165 250-00050  *MONI TORI NG TECHNI CI AN DELETED FM 105 0. 000 0. 000
HOUR 0. 000 0.00
45. 00000 0. 000 0. 00



CONTI D: C13369 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13369- BI D ESTI MATE RUN 02/ 06/ 2003
PRQJECT: STU 1192- 010 ESTI MATE NO 0012 13: 41: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 250-00110 *HEALTH AND SAFETY OFFI CER DELETED FM 105 0. 000 0. 000
HOUR 0. 000 0.00
65. 00000 0. 000 0. 00
0175 250-00120 *MATERI AL SAVPLI NG AND DELI VERY DELETED FM 105 0. 000 0. 000
EACH 0. 000 0.00
35. 00000 0. 000 0. 00
0180 250-00210 *SOLI D WASTE DI SPOSAL DELETED FM 105 0. 000 0. 000
cY 0. 000 0.00
65. 00000 0. 000 0. 00
0185 250-00220 *HAZARDOUS WASTE DI SPOSAL DELETED FM 105 0. 000 0. 000
cy 0. 000 0.00
80. 00000 0. 000 0. 00
0190 304- 06007  AGGREGATE BASE COURSE (CLASS 6) 346. 000 346. 000
cY 0. 000 0.00
27. 00000 346. 000 9, 342. 00
0195 403-00720  *HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) DELETED 0. 000 0. 000
FM 105
TON 0. 000 0.00
150. 00000 0. 000 0. 00
0200 420-00100 GEOTEXTILE (ERCSI ON CONTROL) (CLASS A) 9, 059. 100 9, 059. 100
5% 0. 000 0.00
1. 10000 9, 059. 100 9, 965. 01
0205 503-00024  *DRILLED CAl SSON (24 | NCH) 1, 319. 200 1, 319. 200
LF 0. 000 0.00
36. 00000 1, 319. 200 47, 491. 20
0210 506-00212 RIPRAP (12 | NCH) 7,070. 000 6, 961. 000
cY 109. 000 3, 858. 60
35. 40000 7,070. 000 250, 278. 00
0215 601-01000 CONCRETE CLASS B 1. 400 1. 400
cY 0. 000 0.00
600. 00000 1. 400 840. 00
0220 601-03040 CONCRETE CLASS D (BRI DGE) 677. 000 677. 000
cY 0. 000 0.00
360. 00000 677. 000 243, 720. 00



CONTI D: C13369 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13369- BI D ESTI MATE RUN 02/ 06/ 2003
PRQJECT: STU 1192- 010 ESTI MATE NO 0012 13:41: 31

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 601-40301  *STRUCTURAL CONCRETE COATI NG 936. 000 936. 000
SF 0. 000 0.00
0. 60000 936. 000 561. 60
0230 602-00000 *REI NFORCI NG STEEL 154, 503. 000 154, 503. 000
LB 0. 000 0. 00
0. 38000 154, 503. 000 58, 711. 14
0235 603-01240 *24 | NCH REI NFORCED CONCRETE PI PE 200. 000 200. 000
LF 0. 000 0.00
39. 00000 200. 000 7, 800. 00
0240 603-10150 *15 | NCH CORRUGATED STEEL PI PE 33. 000 33. 000
LF 0. 000 0. 00
37. 00000 33. 000 1, 221. 00
0245 603-30015 *15 | NCH STEEL END SECTI ON 4. 000 4. 000
EACH 0. 000 0.00
88. 00000 4. 000 352. 00
0250 603-50012 12 I NCH PLASTI C Pl PE DELETED FM 105 0. 000 0. 000
LF 0. 000 0. 00
7. 00000 0. 000 0. 00
0255 607-11525  *FENCE (PLASTI Q) 2,181. 000 2,181. 000
LF 0. 000 0.00
1. 70000 2,181. 000 3,707.70
0256 607-53197 *FENCE CL (SPEC) (96 IN) MCR LINE #2. 513. 000 513. 000
LF 0. 000 0. 00
21. 70000 513. 000 11, 132. 10
0257 607-60266 *16 FT GATE D (CL) MCR LINE #3 1. 000 1. 000
EACH 0. 000 0.00
1, 080. 00000 1. 000 1, 080. 00
0258 607-60212 *12 FT GATE S (CL) MCR LI NE#4 1. 000 1. 000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
0259 607-52905 *END POST (CL) MCR LINE #5 4. 000 4. 000
EACH 0. 000 0.00
120. 00000 4. 000 480. 00



CONTI D: C13369 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13369- BI D ESTI MATE RUN 02/ 06/ 2003
PRQJECT: STU 1192- 010 ESTI MATE NO 0012 13: 41: 31

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0260 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 724. 000 724. 000
LF 0. 000 0.00
5. 42000 724. 000 3,924.08
0261 607-52910 *CORNER AND LINE BR POST (CL) MCR LINE #6 6. 000 6. 000
EACH 0. 000 0.00
280. 00000 6. 000 1, 680. 00
0265 613-01600 *6 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 1, 086. 000 1, 086. 000
LF 0. 000 0.00
17. 08000 1, 086. 000 18, 548. 88
0270 614-00012  *SIGN PANEL (CLASS I1) DELETED FM 105 0. 000 0. 000
SF 0. 000 0.00
30. 00000 0. 000 0. 00
0275 614-00066  *TIMBER SI GN POST 6X6 | NCH DELETED FM 105 0. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0. 00
0280 625-00000  CONSTRUCTI ON SURVEYI NG 0. 400 0.353
LS 0. 000 0.00
35, 000. 00000 0.353 12, 355. 00
0281 625-00001  CONST SURVEYI NG ( HOUR) 41. 000 41. 000
HOUR 0. 000 0.00
100. 00000 41. 000 4,100. 00
0285 626-00000  *MOBI LI ZATI ON 0. 400 0. 400
LS 0. 000 0.00
85, 350. 00000 0. 400 34, 140. 00
0290 630-00000 *FLAGG NG 6. 000 6. 000
HOUR 0. 000 0.00
22.00000 6. 000 132. 00
0295 630-00002 *TRAFFI C CONTROL SUPERVI SOR 1. 000 1. 000
DAY 0. 000 0.00
360. 00000 1. 000 360. 00
0300 630-00007 *TRAFFI C CONTROL | NSPECTI ON 26. 000 26. 000
DAY 0. 000 0.00
120. 00000 26. 000 3,120. 00



CONTI D: C13369 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13369- BI D ESTI MATE RUN 02/ 06/ 2003
PRQJECT: STU 1192- 010 ESTI MATE NO 0012 13:41: 31

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0305 630-80001  *FLASHI NG BEACON ( PORTABLE) DELETED FM 105 0. 000 0. 000
EACH 0. 000 0.00
1, 300. 00000 0. 000 0. 00
0310 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPORARY) 7. 000 6. 300
EACH 0. 000 0. 00
150. 00000 6. 300 945. 00
0315 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 7.000 6. 300
EACH 0. 000 0.00
100. 00000 6. 300 630. 00
0320 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 3. 000 2.700
EACH 0. 000 0. 00
125. 00000 2.700 337.50
0325 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 82. 000 73. 800
SF 0. 000 0.00
14. 00000 73. 800 1, 033. 20
0330 630-80370 CONCRETE BARRI ER ( TEMPORARY) 80. 000 72. 000
LF 0. 000 0. 00
30. 00000 72. 000 2, 160. 00
0331 630-80380 TRAFFI C CONE MCR LI NE #7. 50. 000 45. 000
EACH 0. 000 0.00
11. 00000 45. 000 495. 00
0335 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0345 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13369 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13369- BI D ESTI MATE RUN 02/ 06/ 2003
PRQJECT: STU 1192- 010 ESTI MATE NO 0012 13:41: 31

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0355 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0970 203-00062 EMB MATL (CIP) (SPEC) CMD 4 53, 460. 000 53, 460. 000
cy 0. 000 0. 00
10. 90000 53, 460. 000 582, 714. 00
0975 203-01550 DOZI NG CMO 4 76. 000 76. 000
HOUR 0. 000 0.00
115. 00000 76. 000 8, 740. 00
0980 206-00100 STR BKFL (CL 1) 9, 914. 000 9, 914. 000
cy 0. 000 0. 00
12. 55000 9, 914. 000 124, 420. 70
0985 506-01020 GEOGRI D REI NFORCE CMO 4 32, 110. 000 32, 110. 000
5% 0. 000 0.00
6. 50000 32, 110. 000 208, 715. 00
0990 626-00100  MOBI LI ZATI ON (W O AUTCPAY) CMO 4 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0995 900- 00006  ADDED | TEM (DOLLAR)/ CATHODI C PROTECTI ON MCR LI NE #10 1. 000 0. 000
DOL 1. 000 1, 550. 61
1, 550. 61000 1. 000 1, 550. 61
1000 900- 00006  ADDED | TEM (DOLLAR)/ SLOTTED HOLES MCR LI NE #11 1. 000 0. 000
DOL 1. 000 1, 685. 00
1, 685. 00000 1. 000 1, 685. 00
1005 900- 00006  ADDED | TEM (DOLLAR)/ FUEL COST ADJUSTMENT MCR LI NE #12 1. 000 0. 000
DOL 1. 000 23, 950. 50
23, 950. 50000 1. 000 23, 950. 50

CAT NO0300

0365 202- 00495

DRY CREEK CBC D-16-D

REMOVAL OF PORTI ONS OF PRESENT STRUCTURE

CAT 0200

1. 000
LS
7, 500. 00000

1.
0.
1.

CURRENT AMT $ 2,570,928.68$

000
000
000

38,544.71% 2,568, 661. 38

7, 500. 00



CONTI D C13369 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 13369- BI D ESTI MATE RUN 02/ 06/ 2003
PRQJECT: STU 1192- 010 ESTI MATE NO 0012 13: 41: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 DRY CREEK CBC D-16-D

0370 203-00100 MUCK EXCAVATI ON DELETED FM 105 0. 000 0. 000
Cy 0. 000 0. 00
5. 00000 0. 000 0.00
0375 206- 00000 STRUCTURE EXCAVATI ON 1, 164. 000 1, 164. 000
cY 0. 000 0.00
4.00000 1,164. 000 4, 656. 00
0380 206-00065 STRUCTURE BACKFI LL (FLOWFILL) 718. 000 718. 000
Cy 0. 000 0. 00
50. 00000 718. 000 35, 900. 00
0385 206-00510 FI LTER MATERI AL (CLASS A) 193. 000 193. 000
cY 0. 000 0.00
30. 00000 193. 000 5, 790. 00
0390 206-01781 SHORI NG (AREA 1) AREA 1 1.000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0395 304-02005 AGGREGATE BASE COURSE ( CLASS 2) 182. 000 101. 000
cY 81. 000 1,782.00
22.00000 182. 000 4,004. 00
0400 420-00130 GEOTEXTI LE ( SEPARATOR) (CLASS A) 565. 500 565. 500
Sy 0. 000 0. 00
1. 25000 565. 500 706. 88
0405 514-00200 * PEDESTRI AN RAI LI NG ( STEEL) 75. 000 0. 000
LF 75. 000 9, 600. 00
128. 00000 75. 000 9, 600. 00
0410 601-03030 CONCRETE CLASS D (BOX CULVERT) 316. 000 316. 000
Cy 0. 000 0. 00
295. 00000 316. 000 93, 220. 00
0415 602- 00020 *REI NFORCI NG STEEL ( EPOXY COATED) 67, 809. 000 67, 809. 000
LB 0. 000 0.00
0. 46000 67, 809. 000 31,192. 14
0420 625-00000 CONSTRUCTI ON' SURVEYI NG 0. 100 0. 100
LS 0. 000 0. 00

35, 000. 00000 0. 100 3,500. 00



CONTI D C13369 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 13369- BI D ESTI MATE RUN 02/ 06/ 2003
PRQJECT: STU 1192- 010 ESTI MATE NO 0012 13: 41: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 DRY CREEK CBC D-16-D

0425 626- 00000 *MOBI LI ZATI ON 0. 100 0. 100
LS 0. 000 0. 00
85, 350. 00000 0.100 8, 535. 00

CAT 0300 CURRENT AMI $  214,604.02$ 11,382.008% 214, 604.02
CAT NO0301 LEFT HAND CREEK EAST D-16-DV

0430 206- 00000 STRUCTURE EXCAVATI ON 17. 000 17. 000
CcY 0. 000 0. 00
4.00000 17. 000 68. 00
0435 206-00100 STRUCTURE BACKFI LL (CLASS 1) 509. 000 509. 000
(14 0. 000 0. 00
20. 00000 509. 000 10, 180. 00
0440 206-00200 STRUCTURE BACKFI LL (CLASS 2) 43. 000 43. 000
cY 0. 000 0. 00
19. 00000 43. 000 817.00
0445 206-00360 MECHANI CAL REI NFORCEMENT OF SO L 509. 000 509. 000
(14 0. 000 0. 00
15. 00000 509. 000 7,635.00
0450 206- 00520 FILTER MATERI AL ( CLASS B) 52. 000 52. 000
cY 0. 000 0. 00
28. 00000 52. 000 1, 456. 00
0455 403-33871 *HOT BI TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 76-28) 166. 550 166. 550
TON 0. 000 0. 00
65. 00000 166. 550 10, 825.75
0460 503-00024 *DRI LLED CAI SSON (24 | NCH) 194. 000 194. 000
LF 0. 000 0. 00
36. 00000 194. 000 6, 984. 00
0465 503-00048 *DRI LLED CAI SSON (48 | NCH) 60. 000 60. 000
LF 0. 000 0. 00
110. 00000 60. 000 6, 600. 00
0470 513-00690 BRI DGE DRAI N ( SPECI AL) 1. 000 1.000
EACH 0. 000 0. 00

2, 000. 00000 1. 000 2,000. 00



CONTI D C13369 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 13369- BI D ESTI MATE RUN 02/ 06/ 2003
PRQJECT: STU 1192- 010 ESTI MATE NO 0012 13: 41: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0301 LEFT HAND CREEK EAST D-16-DV

0475 514-00200 * PEDESTRI AN RAI LI NG ( STEEL) 424.000 372.000
LF 32. 000 4, 096. 00
128. 00000 404. 000 51,712.00
0475 MATERI AL ALLOMANCE PEDESTRI AN RAI LI NG ( STEEL) 13. 000
LF -13.000 -912. 86
70. 22000 0. 000 0.00
0480 515-00120 *WATERPROOFI NG ( MEMBRANE) 1, 070. 000 1, 070. 000
SY 0. 000 0. 00
6. 84000 1, 070. 000 7,318. 80
0485 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 101. 000 101. 000
LF 0. 000 0. 00
100. 00000 101. 000 10, 100. 00
0485 MATERI AL ALLOMANCE BRI DGE EXP. DEVI CE 0. 000
LF 0. 000 0. 00
59. 00000 0. 000 0. 00
0485 MATERI AL ALLOMANCE BRI DGE EXP. DEVI CE 0. 000
LF 0. 000 0. 00
59. 00000 0. 000 0.00
0490 601-03040 CONCRETE CLASS D (BRI DGE) 773.000 772.800
(14 0. 000 0. 00
360. 00000 772.800 278, 208. 00
0495 601-40301 *STRUCTURAL CONCRETE COATI NG 5, 209. 000 5, 209. 000
SF 0. 000 0. 00
0. 60000 5, 209. 000 3, 125. 40
0500 602-00000 *REI NFORCI NG STEEL 34, 677. 000 34, 677. 000
LB 0. 000 0. 00
0. 38000 34, 677.000 13,177. 26
0505 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 115, 405. 000 115, 405. 000
LB 0. 000 0. 00
0. 46000 115, 405. 000 53, 086. 30
0510 606-11030 *BRIDGE RAIL TYPE 10M 428. 000 428. 000
LF 0. 000 0. 00

50. 00000 428. 000 21, 400. 00



CONTI D C13369 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 13369- BI D ESTI MATE RUN
PRQJECT: STU 1192- 010 ESTI MATE NO. 0012
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0301 LEFT HAND CREEK EAST D-16-DV

0510 MATERI AL ALLOMANCE BRI DGE RAIL TYPE 10M 0. 000
LF 0. 000 0. 00
28. 23000 0. 000 0. 00
0515 613-00100 *1 I NCH ELECTRI CAL CONDUI T 445. 000 330. 000
LF 115. 000 1,101.70
9. 58000 445. 000 4,263. 10
0515 MATERI AL ALLOMANCE 1 | NCH ELECTRI CAL CONDUI T 0. 000
LF 0. 000 0. 00
1. 24000 0. 000 0. 00
0520 613-00400 *4 | NCH ELECTRI CAL CONDUI T 218. 000 218. 000
LF 0. 000 0. 00
11. 45000 218. 000 2,496. 10
0520 MATERI AL ALLOMANCE 4 | NCH ELECTRI CAL CONDUI T 6. 000
LF -6.000 -36. 96
6.16000 0. 000 0. 00
0525 613-00600 *6 | NCH ELECTRI CAL CONDUI T 1, 082. 000 1, 082. 000
LF 0. 000 0. 00
15. 08000 1, 082. 000 16, 316. 56
0525 MATERI AL ALLOMANCE 6 | NCH ELECTRI CAL CONDUI T 39. 000
LF -39. 000 -456. 69
11. 71000 0. 000 0. 00
0530 618-00002 *PRESTRESSI NG STEEL W RE OR STRAND 1, 333. 000 1, 333. 000
MKFT 0. 000 0. 00
17. 00000 1, 333. 000 22,661. 00
0535 625-00000 CONSTRUCTI ON SURVEYI NG 0. 100 0.100
LS 0. 000 0. 00
35, 000. 00000 0. 100 3, 500. 00
0540 626- 00000 *MOBI LI ZATI ON 0. 100 0. 100
LS 0. 000 0. 00

85, 350. 00000 0. 100 8, 535. 00
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PCN: 13369- BI D ESTI MATE RUN 02/ 06/ 2003
PRQJECT: STU 1192- 010 ESTI MATE NO 0012 13: 41: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0301 LEFT HAND CREEK EAST D-16-DV

1010 900- 00006 ADDED | TEM (DOLLAR)/ HBP PRI CE REDUCTI ON MCR LI NE #13 -1. 000 0. 000
DOL -1.000 -6,482. 34
6, 482. 34000 -1.000 -6,482.34
CAT 0301 CURRENT AMI $  538,614.93$ -2,691.15% 535,982.93

CAT NO0302 LEFT HAND CREEK WEST D- 16- DW

0545 206- 00000 STRUCTURE EXCAVATI ON 17. 000 17. 000
CcY 0. 000 0. 00
4.00000 17. 000 68. 00
0550 206-00100 STRUCTURE BACKFI LL (CLASS 1) 461. 000 461. 000
(14 0. 000 0. 00
20. 00000 461. 000 9, 220. 00
0555 206- 00200 STRUCTURE BACKFI LL (CLASS 2) 41. 000 41. 000
cY 0. 000 0. 00
19. 00000 41. 000 779.00
0560 206-00360 MECHANI CAL REI NFORCEMENT OF SO L 461. 000 461. 000
(14 0. 000 0. 00
15. 00000 461. 000 6, 915. 00
0565 206- 00520 FILTER MATERI AL ( CLASS B) 48. 000 48. 000
cY 0. 000 0. 00
28. 00000 48. 000 1, 344.00
0570 403-33871 *HOT BI TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 76-28) 151. 420 151. 420
TON 0. 000 0. 00
65. 00000 151. 420 9, 842. 30
0575 503-00024 *DRI LLED CAI SSON (24 | NCH) 194. 000 194. 000
LF 0. 000 0. 00
36. 00000 194. 000 6, 984. 00
0580 503-00048 *DRI LLED CAI SSON (48 | NCH) 57. 000 57. 000
LF 0. 000 0. 00
110. 00000 57. 000 6, 270. 00
0585 513-00690 BRI DGE DRAI N ( SPECI AL) 1. 000 1.000
EACH 0. 000 0. 00

2, 000. 00000 1. 000 2,000. 00
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PCN: 13369- BI D ESTI MATE RUN 02/ 06/ 2003
PRQJECT: STU 1192- 010 ESTI MATE NO 0012 13:41: 31

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0302 LEFT HAND CREEK WEST D- 16- DW
0590 514-00200 *PEDESTRI AN RAI LI NG ( STEEL) 424.000 371. 000
LF 32. 000 4,096. 00
128. 00000 403. 000 51, 584. 00
0590 MATERI AL ALLOMNCE PEDESTRI AN RAI LI NG ( STEEL) 14. 000
LF -14. 000 -983. 08
70. 22000 0. 000 0. 00
0595 515-00120 *WATERPROOFI NG ( MEMBRANE) 927. 400 927. 400
5% 0. 000 0.00
6. 84000 927. 400 6, 343. 42
0600 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 88. 000 88. 000
LF 0. 000 0. 00
100. 00000 88. 000 8, 800. 00
0600 MATERI AL ALLOMNCE BRI DGE EXP. DEVI CE 0. 000
LF 0. 000 0.00
59. 00000 0. 000 0. 00
0600 MATERI AL ALLOMNCE BRI DGE EXP. DEVI CE 6. 000
LF -6.000 -354. 00
59. 00000 0. 000 0. 00
0605 601-03040 CONCRETE CLASS D (BRI DGE) 724. 000 724. 200
cy 0. 000 0. 00
360. 00000 724. 200 260, 712. 00
0610 601-40301  *STRUCTURAL CONCRETE COATI NG 4,772.000 4,772.000
SF 0. 000 0. 00
0. 60000 4,772.000 2, 863. 20
0615 602-00000 *REI NFORCI NG STEEL 33, 958. 000 33, 958. 000
LB 0. 000 0.00
0. 38000 33, 958. 000 12, 904. 04
0620 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 104, 494. 000 104, 494. 000
LB 0. 000 0. 00
0. 46000 104, 494. 000 48, 067. 24
0625 606-11030 *BRIDGE RAIL TYPE 10M 428. 000 428. 000
LF 0. 000 0.00
50. 00000 428. 000 21, 400. 00
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PCN: 13369- BI D ESTI MATE RUN
PRQJECT: STU 1192- 010 ESTI MATE NO. 0012
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0302 LEFT HAND CREEK VEST D- 16- DW

0625 MATERI AL ALLOMANCE BRI DGE RAIL TYPE 10M 0. 000
LF 0. 000 0. 00
28. 23000 0. 000 0. 00
0630 613-00100 *1 I NCH ELECTRI CAL CONDUI T 444.000 329. 000
LF 115. 000 1,101.70
9. 58000 444,000 4, 253.52
0630 MATERI AL ALLOMANCE 1 | NCH ELECTRI CAL CONDUI T 0. 000
LF 0. 000 0. 00
1. 26000 0. 000 0. 00
0635 613-00400 *4 | NCH ELECTRI CAL CONDUI T 218. 000 218. 000
LF 0. 000 0. 00
11. 45000 218. 000 2,496. 10
0635 MATERI AL ALLOMANCE 4 | NCH ELECTRI CAL CONDUI T 6. 000
LF -6.000 -36. 96
6. 16000 0. 000 0. 00
0640 613-00600 *6 | NCH ELECTRI CAL CONDUI T 1, 089. 000 1, 089. 000
LF 0. 000 0. 00
15. 08000 1, 089. 000 16, 422. 12
0640 MATERI AL ALLOMANCE 6 | NCH ELECTRI CAL CONDUI T 32. 000
LF -32.000 -374.72
11. 71000 0. 000 0. 00
0645 618-00002 *PRESTRESSI NG STEEL W RE OR STRAND 1, 333. 000 1, 333. 000
MKFT 0. 000 0. 00
17. 00000 1, 333. 000 22,661. 00
0650 625-00000 CONSTRUCTI ON SURVEYI NG 0. 100 0.100
LS 0. 000 0. 00
35, 000. 00000 0. 100 3, 500. 00
0655 626- 00000 *MOBI LI ZATI ON 0. 100 0. 100
LS 0. 000 0. 00
85, 350. 00000 0. 100 8, 535. 00

CAT 0302 CURRENT AMT $ 516,579.94 % 3,448.94% 513,963.94
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PCN: 13369- BI D ESTI MATE RUN 02/ 06/ 2003
PRQJECT: STU 1192- 010 ESTI MATE NO 0012 13: 41: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0303 ST. VRAIN RIVER EAST D-16- DX

0660 206- 00000 STRUCTURE EXCAVATI ON 16. 000 16. 000
Cy 0. 000 0. 00
4.00000 16. 000 64. 00
0665 206-00100 STRUCTURE BACKFILL (CLASS 1) 1, 211. 000 1,211. 000
cY 0. 000 0.00
20. 00000 1,211. 000 24, 220. 00
0670 206-00200 STRUCTURE BACKFI LL (CLASS 2) 40. 000 40. 000
Cy 0. 000 0. 00
19. 00000 40. 000 760. 00
0675 206-00360 MECHANI CAL REI NFORCEMENT OF SO L 1, 211. 000 1,211. 000
cY 0. 000 0.00
15. 00000 1,211.000 18, 165. 00
0680 206- 00520 FILTER MATERI AL (CLASS B) 50. 000 50. 000
Cy 0. 000 0. 00
28. 00000 50. 000 1, 400. 00
0685 403-33871 *HOT BI TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 76-28) 226.970 226.970
TON 0. 000 0.00
65. 00000 226.970 14, 753. 05
0690 503-00024 *DRI LLED CAI SSON (24 | NCH) 326. 000 326. 000
LF 0. 000 0. 00
36. 00000 326. 000 11, 736. 00
0695 503-00048 *DRI LLED CAI SSON (48 | NCH) 57. 000 57. 000
LF 0. 000 0.00
110. 00000 57. 000 6, 270. 00
0700 513-00690 BRI DGE DRAI'N ( SPECI AL) 3. 000 3. 000
EACH 0. 000 0. 00
2, 000. 00000 3. 000 6, 000. 00
0705 514-00200 * PEDESTRI AN RAI LI NG ( STEEL) 656. 000 607. 000
LF 27.000 3, 456. 00
128. 00000 634. 000 81, 152. 00
0705 MATERI AL ALLOWANCE PEDESTRI AN RAI LI NG ( STEEL) 10. 000
LF -10. 000 -689. 20

68. 92000 0. 000 0. 00
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PCN: 13369- BI D ESTI MATE RUN 02/ 06/ 2003
PRQJECT: STU 1192- 010 ESTI MATE NO 0012 13: 41: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0303 ST. VRAIN RIVER EAST D-16- DX

0710 515-00120  *WATERPROOFI NG ( MEMBRANE) 1, 444. 300 1, 444. 300
Sy 0. 000 0.00
6. 84000 1, 444. 300 9,879.01
0715 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 94. 000 94. 000
LF 0. 000 0.00
100. 00000 94. 000 9, 400. 00
0715 MATERI AL ALLOWANCE BRI DGE EXP. DEVI CE 0. 000
LF 0. 000 0.00
59. 00000 0. 000 0. 00
0715 MATERI AL ALLOWANCE BRI DGE EXP. DEVI CE 0. 000
LF 0. 000 0.00
59. 00000 0. 000 0. 00
0720 601-03040  CONCRETE CLASS D (BRI DGE) 1, 326. 000 1, 326. 000
cY 0. 000 0.00
360. 00000 1, 326. 000 477, 360. 00
0725 601-40301  *STRUCTURAL CONCRETE COATI NG 9, 451. 000 9, 451. 000
SF 0. 000 0.00
0. 60000 9, 451. 000 5, 670. 60
0730 602-00000  *RElI NFORCI NG STEEL 52, 683. 000 52, 683. 000
LB 0. 000 0.00
0. 38000 52, 683. 000 20, 019. 54
0735 602-00020  *REI NFORCI NG STEEL ( EPOXY COATED) 179, 887. 000 179, 887. 000
LB 0. 000 0.00
0. 46000 179, 887. 000 82,748. 02
0740 606-11030 *BRIDGE RAIL TYPE 10M 661. 000 661. 000
LF 0. 000 0.00
50. 00000 661. 000 33, 050. 00
0740 MATERI AL ALLOWANCE BRI DGE RAIL TYPE 10M 0. 000
LF 0. 000 0.00
28. 23000 0. 000 0. 00
0745 613-00100 *1 | NCH ELECTRI CAL CONDUI T 1, 027. 000 800. 000
LF 227. 000 2,174.66

9. 58000 1, 027. 000 9, 838. 66
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PCN: 13369- BI D ESTI MATE RUN 02/ 06/ 2003
PRQJECT: STU 1192- 010 ESTI MATE NO 0012 13: 41: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0303 ST. VRAIN RIVER EAST D-16- DX

0750 613-00400 *4 | NCH ELECTRI CAL CONDUI T 339. 000 339. 000
LF 0. 000 0. 00
11. 45000 339. 000 3, 881.55
0755 613-00600 *6 | NCH ELECTRI CAL CONDUI T 1,677.000 1,677.000
LF 0. 000 0.00
15. 08000 1,677.000 25, 289. 16
0760 618-00002 *PRESTRESSI NG STEEL W RE OR STRAND 3, 396. 000 3, 396. 000
MKFT 0. 000 0. 00
17. 00000 3, 396. 000 57,732.00
0765 625- 00000 CONSTRUCTI ON' SURVEYI NG 0. 150 0. 150
LS 0. 000 0.00
35, 000. 00000 0.150 5, 250. 00
0770 626-00000 *MOBI LI ZATI ON 0. 150 0. 150
LS 0. 000 0. 00
85, 350. 00000 0. 150 12, 802. 50
CAT 0303 CURRENT AMI $ 920, 257.09 $ 4,941.46% 917,441.09

CAT NO0304 ST. VRAIN RIVER WEST D- 16- DY

0775 206- 00000 STRUCTURE EXCAVATI ON 16. 000 16. 000
cY 0. 000 0. 00
4.00000 16. 000 64. 00
0780 206-00100 STRUCTURE BACKFI LL (CLASS 1) 919. 000 919. 000
(14 0. 000 0. 00
20. 00000 919. 000 18, 380. 00
0785 206- 00200 STRUCTURE BACKFI LL (CLASS 2) 40. 000 40. 000
CcY 0. 000 0. 00
19. 00000 40. 000 760. 00
0790 206-00360 MECHANI CAL REI NFORCEMENT OF SO L 919. 000 919. 000
(14 0. 000 0. 00
15. 00000 919. 000 13, 785. 00
0795 206- 00520 FILTER MATERI AL ( CLASS B) 50. 000 50. 000
CcY 0. 000 0. 00

28. 00000 50. 000 1, 400. 00
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PCN: 13369- BI D ESTI MATE RUN 02/ 06/ 2003
PRQJECT: STU 1192- 010 ESTI MATE NO 0012 13: 41: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0304 ST. VRAIN RIVER WEST D-16- DY

0800 403-33871 *HOT BI TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 76-28) 230. 420 230. 420
TON 0. 000 0. 00
65. 00000 230. 420 14,977. 30
0805 503-00024 *DRI LLED CAI SSON (24 | NCH) 326. 000 326. 000
LF 0. 000 0. 00
36. 00000 326. 000 11, 736. 00
0810 503-00048 *DRI LLED CAI SSON (48 | NCH) 57.000 57.000
LF 0. 000 0. 00
110. 00000 57. 000 6, 270. 00
0815 513-00690 BRI DGE DRAI N ( SPECI AL) 1.000 1.000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
0820 514-00200 * PEDESTRI AN RAI LI NG ( STEEL) 656. 000 607. 000
LF 27.000 3, 456. 00
128. 00000 634. 000 81, 152. 00
0820 MATERI AL ALLOMANCE PEDESTRI AN RAI LI NG ( STEEL) 10. 000
LF -10. 000 -689. 20
68. 92000 0. 000 0.00
0825 515-00120 *WATERPROOFI NG ( MEMBRANE) 1, 444. 300 1, 444. 300
SY 0. 000 0. 00
6. 84000 1, 444. 300 9, 879.01
0830 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 94. 000 94. 000
LF 0. 000 0. 00
100. 00000 94. 000 9, 400. 00
0830 MATERI AL ALLOMANCE BRI DGE EXP. DEVI CE 0. 000
LF 0. 000 0. 00
59. 00000 0. 000 0. 00
0830 MATERI AL ALLOMANCE BRI DGE EXP. DEVI CE 0. 000
LF 0. 000 0. 00
59. 00000 0. 000 0.00
0835 601-03040 CONCRETE CLASS D (BRI DGE) 1, 300. 000 1, 300. 000
(14 0. 000 0. 00

360. 00000 1, 300. 000 468, 000. 00
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PCN: 13369- BI D ESTI MATE RUN 02/ 06/ 2003
PRQJECT: STU 1192- 010 ESTI MATE NO 0012 13: 41: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0304 ST. VRAIN RIVER WEST D-16- DY

0840 601-40301  *STRUCTURAL CONCRETE COATI NG 9, 134. 000 9, 134. 000
SF 0. 000 0.00
0. 60000 9, 134. 000 5, 480. 40
0845 602-00000  *REI NFORCI NG STEEL 51, 615. 000 51, 615. 000
LB 0. 000 0.00
0. 38000 51, 615. 000 19, 613. 70
0850 602-00020 *REI NFORCI NG STEEL (EPOXY COATED) 179, 887. 000 179, 887. 000
LB 0. 000 0.00
0. 46000 179, 887. 000 82,748. 02
0855 606-11030 *BRIDGE RAIL TYPE 10M 661. 000 661. 000
LF 0. 000 0.00
50. 00000 661. 000 33, 050. 00
0855 MATERI AL ALLOAMNCE BRI DGE RAI L TYPE 10M 0. 000
LF 0. 000 0.00
28. 23000 0. 000 0.00
0860 613-00100 *1 | NCH ELECTRI CAL CONDUI T 997. 000 770. 000
LF 227. 000 2,174. 66
9. 58000 997. 000 9, 551. 26
0865 613-00400 *4 | NCH ELECTRI CAL CONDUI T 337. 000 337.000
LF 0. 000 0.00
11. 45000 337.000 3, 858. 65
0870 613-00600 *6 | NCH ELECTRI CAL CONDUI T 1, 676. 000 1, 676. 000
LF 0. 000 0.00
15. 08000 1, 676. 000 25, 274. 08
0875 618-00002 *PRESTRESSI NG STEEL W RE OR STRAND 3, 396. 000 3,396. 000
NKFT 0. 000 0.00
17. 00000 3, 396. 000 57,732.00
0880 625-00000  CONSTRUCTI ON SURVEYI NG 0. 150 0. 150
Ls 0. 000 0.00

35, 000. 00000 0.150 5, 250. 00
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PCN: 13369- BI D ESTI MATE RUN 02/ 06/ 2003
PRQJECT: STU 1192- 010 ESTI MATE NO 0012 13: 41: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0304 ST. VRAIN RIVER WEST D-16- DY

0885 626- 00000 *MOBI LI ZATI ON 0. 150 0. 150
LS 0. 000 0. 00
85, 350. 00000 0.150 12, 802.50
CAT 0304 CURRENT AMI $  895,979.92 8% 4,941.46% 893,163.92

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0890 620- 00002 FI ELD OFFI CE (CLASS 2) MCR LI NE #8 0. 000 0. 000
EACH 0. 000 0.00
35, 000. 00000 0. 000 0.00
0891 620- 00005 FI ELD OFFI CE (SPEC) MCR LI NE# 9. 1.000 1. 000
EACH 0. 000 0. 00
5, 500. 00000 1.000 5, 500. 00
0895 620-00012 FI ELD LABORATORY ( CLASS 2) 1. 000 1.000
EACH 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00
0900 620-00020 SANI TARY FACI LI TY DELETED FM 105 0. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 25,500.00 % 0.00% 25, 500. 00

CAT NO0500 WATER LI NE

0905 202- 00035 *REMOVAL OF PI PE 48. 000 48. 000
LF 0. 000 0. 00
10. 00000 48. 000 480. 00
0910 202-00220 REMOVAL COF ASPHALT NAT 0. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0915 202- 04000 *PLUG STRUCTURE 2.000 2.000
EACH 0. 000 0. 00
208. 00000 2.000 416. 00
0920 206-00000 STRUCTURE EXCAVATI ON 457. 000 457. 000
(14 0. 000 0. 00
4. 00000 457. 000 1, 828. 00
0925 206- 00065 STRUCTURE BACKFI LL (FLOWFILL) 12. 000 12. 000
CcY 0. 000 0. 00

50. 00000 12. 000 600. 00



CONTI D: C13369 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23
PCN: 13369- BI D ESTI MATE RUN 02/ 06/ 2003
PRQJECT: STU 1192- 010 ESTI MATE NO 0012 13:41: 31

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NOO500 WATER LI NE
0930 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0.00
150. 00000 0. 000 0. 00
0935 603-50008 *8 | NCH PLASTI C PI PE 171. 000 171. 000
LF 0. 000 0. 00
14. 00000 171. 000 2,394. 00
0940 604-30005 *MANHOLE SLAB BASE (5 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
1, 672. 00000 1. 000 1, 672. 00
0941 604-30010 MH SLAB BASE (10 FT) MCR LINE 1. 1. 000 1. 000
EACH 0. 000 0. 00
1, 660. 00000 1. 000 1, 660. 00
0945 619-10200 *20 | NCH WELDED STEEL Pl PE 147. 000 147. 000
LF 0. 000 0.00
146. 00000 147. 000 21, 462. 00
0950 619-10240 *24 | NCH WELDED STEEL PI PE 52. 000 52. 000
LF 0. 000 0. 00
176. 00000 52. 000 9, 152. 00
0955 619-50960  *12 | NCH PLASTI C PI PE 430. 000 430. 000
LF 0. 000 0.00
33. 00000 430. 000 14, 190. 00
0960 619-73016  *2 | NCH BLOW OFF 1. 000 1. 000
EACH 0. 000 0. 00
1, 461. 00000 1. 000 1, 461. 00
0965 619-75096  *12 | NCH GATE VALVE 3.000 3. 000
EACH 0. 000 0.00
1, 485. 00000 3.000 4, 455. 00
CAT 0500  CURRENT AMT $ 59, 770.00 $ 0.00$% 59, 770. 00

PRQJECT TOTAL CURRENT AMI $ 5,742,234.58$%

60, 567.42$ 5,729, 087. 28



